

SIKKA MALL OF NOIDA

28/07/2025

Duration:- (21-07-2025 to 27-07-2025)

Tower Name

Work Done i.e

**NON
Tower**



FRP work

**Retail
Area**



Malwa Cleaning work

**Retail
Area**



Shop Partition wall

Atrium		Scaffolding work outer side
Office tower		Retail Cinema MS Slab Casting work
Retail Area		Staircase repairing work

**NON
Tower**



**Material Shifting work
and malwa cleaning**