	SIKKA MALL OF NOIDA	3/02/2025 Duration:-(27-01-2025 to 02-02-2025)
Tower Name	Work Done i.e	Duration:-(27-01-2025 to 02-02-2025) Remarks
	Brick work	Toilet brick work 04nos
RETAIL AREA	lintel work	lintel repairing 10nos
	facade work	glass facade work 300sqft
Office Tower	material shifting	stone material shifting 2000sqft
	MS Work	cinema ms fabrication work 10mt
	Toe wall	Toe wall making of balcony 20mtr
	Brick work	brick of shaft 20cum
Non-Tower	Shuttering work	Non tower area wall shuttering 200 sqft

TOTAL TOTAL	Malwa Cleaning	Road Malwa Cleaning
	plumbing work	Toilet plumbing work
	Rolling shutters	repair work 05 nos